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SECTION 1

Introduction

This final basis of design report (BODR) Volume 2 for habitat restoration in the Buffalo River Area of Concern (AOC)
has been prepared for the U.S. Environmental Protection Agency (USEPA) under CH2M HILL's Remedial Action
Contract No. EP-S5-06-01. Habitat restoration is to be conducted following the sediment remediation activities
described in BODR Volume 1. This BODR Volume 2 includes the habitat restoration elements specified in the
Statement of Work for Work Assignment No. 146-RDRD-1524 and is divided into the following sections:

e Section 1—Introduction

e Section 2—Habitat Restoration Design

e Section 3—Habitat Restoration Design Implementation

e Section 4—Compliance with Applicable Requirements

e Section 5—Performance Monitoring and Operations and Maintenance Requirements
e Section 6—Construction Schedule

e Section 7—Cost Estimate

Section 8 —Biddability and Constructability Review

e Section 9—References
e Tables
e Figures

Combined appendixes for both volumes provide supplemental information integral to the design of the selected
sediment remediation remedy and habitat restoration. The appendixes consist of the following:

e Appendix A—Summary Data Tables and Figures from Investigations in the Buffalo River AOC
e Appendix B—Final Design Drawings

e Appendix C—Specifications

e Appendix D—Design Calculations
Appendix E—Construction Schedule
Appendix F— Permits

Appendix G—Compensation Schedule
Appendix H—Monitoring Plans

e Appendix I—USACE Reports

e Appendix J—Application for CDF Use

e Appendix K—Critical Structure Approach

Multiple agencies and organizations have been involved in the investigation of and remedial planning for the Buffalo
River AOC, including USEPA’s Great Lakes National Program Office (GLNPO), the New York State Department of
Environmental Conservation (NYSDEC), Buffalo Niagara Riverkeeper, the U.S. Army Corps of Engineers (USACE), the
U.S. Fish and Wildlife Service (USFWS), Honeywell International, Inc., the City of Buffalo, and their respective
consultants. Collectively, the members comprise the project coordination team (PCT), and project decisions are made
through discussions with the entire team.

Under the Great Lakes Restoration Initiative, a multi-year, multi-agency initiative to restore the Great Lakes, the
USACE completed dredging of the navigational channel in 2011. The remaining remedial dredging activities under the
USEPA Great Lakes Legacy Act (GLLA) contract is expected to commence in 2013 and will include sediment
remediation activities described in Volume 1 and habitat restoration activities discussed in this Volume 2 portion of
the BODR.

The habitat restoration activities will be completed at Riverbend, Buffalo Color Peninsula, Katherine Street Peninsula,
Ohio Street Shoreline, and the City Ship Canal sites. The sites will be restored by replacing and augmenting aquatic
habitat impacted by dredging or capping as well as enhancing site aquatic zones. The habitat restoration efforts at the
City Ship Canal and Katherine Street sites will be used to mitigate environmental impacts from the dredging activities.

ES021711074001MKE 1-1



BASIS OF DESIGN REPORT: VOLUME 2 FINAL DESIGN FOR HABITAT RESTORATION FOR BUFFALO RIVER AREA OF CONCERN

1.1 Background

The Buffalo River AOC is located in the City of Buffalo in western New York State (Figure 1). The river flows from the
east and discharges into Lake Erie near the head of the Niagara River. A portion of the Buffalo River is designated as
a federal navigation channel and is maintained by the USACE at a depth of 22 feet below low water datum (LWD).
The AOC includes the entire 1.4-mile stretch of the City Ship Canal (Ship Canal) that adjoins the river just upstream of
the river confluence with Lake Erie, and extends upstream approximately 6.2 miles. The AOC is regarded as the
impact area and is characterized by historically heavy industrial, commercial and public development in the midst of
a large municipality. Since the early 1800s, municipal and industrial waste has been disposed of in the Buffalo River,
including pollution from grain milling and manufacturing industries along the shoreline. According to the USACE, the
pollution problems were compounded with the widening and deepening of the river for navigation, which increased
hydraulic residence time and sedimentation (USACE 2010a).

Presently, the sources of contamination in the AOC are primarily from the sediments and non-point sources in the
Buffalo River Watershed. The Buffalo River sediments have been impaired by past industrial and municipal discharges
and disposal of wastes that have resulted in elevated levels of polycyclic aromatic hydrocarbons (PAHs),
polychlorinated biphenyls (PCBs), pesticides, and various metals.

From 1998 through 2010, GLNPO, in coordination with other federal, state, and local partners, completed a variety of
remedial investigations, planning, and feasibility-level studies to evaluate the impacts of contaminated sediments on
the aquatic system and determine an appropriate approach to remediating contaminated sediments within the
Buffalo River AOC. The sediment investigations are discussed in Volume 1 of the BODR and select data and figures
from previous investigations are provided in Appendix A. In December 2010, a draft final Feasibility Study for the
Buffalo River report (ENVIRON et al. 2010) was released to the public for comment. The feasibility study (FS) report
presents the evaluation of dredging, capping, and habitat restoration technologies that would address the
contaminated sediment.

Additional investigations were conducted in August 2010 to address the data needs related to the sediment
remediation alternatives and to support the habitat restoration design. Investigation activities also included
surveying the critical structures and shorelines of properties that may be impacted by the project. Select data from
the investigations are provided in Appendix A.

The USACE Buffalo District performs annual surveys and maintains the federal navigational channel as identified in
Figures 2 and 3. In order to maintain the authorized depth of 22 feet below LWD, approximately 140,000 cubic yards (yd®)
of sediment is typically dredged on average every 2 years. In 2011, USACE dredged 452,093 yd® of sediment from the
federal navigation channel in advance of the environmental dredging described in BODR Volume 1 (see Figure 4 in
BODR Volume 1 for USACE dredge areas). In addition, between 2011 and 2012, the USACE dredged a total of

97,539 yd® outside of the GLLA project boundaries for regular operation and maintenance purposes (USACE 2012).

The preferred sediment remedy as described in the FS report (ENIVIRON et al. 2010a) and presented in the project
agreement, consists of sediment removal by mechanical dredging, capping of contaminated sediment where removal
of sediment could compromise the stability of shoreline structures, and aquatic habitat restoration upon completion
of the dredging activities. Approximately 412,000 yd® of contaminated sediment from the Buffalo River and
approximately 50,000 yd® of sediment from the Ship Canal will be mechanically dredged and disposed of at the
existing USACE confined disposal facility (CDF) No. 4, which was specifically designed for the management and
disposal of the Buffalo River sediments. USACE’s CDF No. 4 is located in the outer Buffalo Harbor adjacent to the
south entrance channel to the harbor (approximately 3 miles from the downstream end of the project area). USACE
used the CDF for the disposal of sediments from its dredging activities completed in 2011 and 2012.

1-2 ES021711074001MKE



SECTION 1—INTRODUCTION

The contaminated sediments at the southern end of the Ship Canal (beyond the limits of federal navigational
channel) exist in a low-energy environment that is not susceptible to sediment scour from overlying flow, ice events,
or navigational dredging. Approximately 290,000 square feet (ft%) of sediment at the southern end of the Ship Canal
will be capped to isolate contaminants and provide a clean sediment surface and an appropriate substrate for habitat
restoration in this part of the AOC. The area to be capped in the Ship Canal is identified on Figure 2.

A bathymetric survey will be conducted by the Contractor following the dredging, to confirm dredge cut depths and
following capping activities to confirm adequate coverage and cap thickness. Additional information regarding
sediment remediation activities is provided in BODR Volume 1, which describes the sediment remediation.

Following sediment remediation activities, habitat restoration will be conducted by the selected Contractor at five
restoration sites to fulfill the remedial action objective to “implement a remedy compatible with the Buffalo River
Advisory Committee’s goal of protecting and restoring habitat and supporting wildlife” (ENVIRON et al. 2010). The
in-water portion of the habitat restoration work on the City Ship Canal and Katherine Street Peninsula is considered
to be the portion of the project used to mitigate environmental impacts from the dredging activities.

1.2 Habitat Restoration Sites

Initially six restoration sites were identified and selected by the PCT Habitat Subgroup including the Riverbend,
Buffalo Color Peninsula, Katherine Street Peninsula, Ohio Street Shoreline, Kelly Island, and the City Ship Canal sites.
The Kelly Island site was dropped after it was determined that dredging operations in this area would be confined to
the navigational channel and that no direct replacement of the habitat related to the GLLA project would be needed.
Each of the remaining five sites selected for habitat restoration and their context within the Buffalo River AOC are
described in the following sections.

The PCT Habitat Subgroup also identified multiple restoration alternatives for each site. Restoration alternatives for
each site were selected by applying screening and scoring criteria. The proposed boundaries and range of alternatives
are summarized in the Ecology Engineering Evaluation (EEE) Report (ENVIRON and MACTEC 2010), an appendix to the
FS report (ENVIRON et al. 2010). Two restoration sites have been expanded beyond the initial EEE report boundaries:
the Ohio Street Shoreline site to include the inlet and downstream property and the Katherine Street Peninsula site to
include the downstream portion. The restoration site boundaries are presented in Figures 2 and 3.

1.2.1 Riverbend

The Riverbend site is the farthest upstream of the five selected restoration sites. The site occupies 5,452 feet of
shoreline and the adjacent near-shore area on the left descending bank (LDB) and is divided by the South Park Bridge
(Drawings EH-1 and EH-2, Appendix B). The shoreline within the Riverbend restoration project area is variable. Along
the upstream half of the project area, it is classified as stone, concrete cap, or natural cover. Riparian vegetation is
present along portions of the area. The shoreline along the downstream half consists of natural cover, old timber
pilings, a concrete cap, and an extensive retaining structure along the most downstream portion of the site
(ENVIRON et al. 2009). Little, if any, riparian vegetation is present along this downstream half of the project area.

1.2.2 Buffalo Color Peninsula

The Buffalo Color Peninsula site is located on the right descending bank (RDB) across from the lower portion of the
Riverbend site and extends for 2,883 feet between the abandoned Niagara Frontier Transportation Authority (NFTA)
half bridge and the active CSX railroad bridge. (Drawing EH-2, Appendix B). The habitat restoration site is the location
of previous environmental remedial efforts, including the construction of a subsurface slurry wall around the
perimeter of the site. During construction, additional waste material was identified outside of the slurry wall along

a 500-foot length of the downstream shoreline of the site. In order to preserve the integrity of the slurry wall,
approximately 4,000 yd® of the waste material immediately adjacent to the slurry wall was left in place

(Parsons Engineering Science, Inc. [Parsons] 1998). The material was later capped with a base layer of sand to
stabilize side slopes, followed by a geotextile layer and then a surface layer of shot rock and/or riprap (Parsons 2003).

The upland portion of the restoration site is currently mowed grass with uniform riprap banks that contain a mix of
native vegetation and invasive plant species. Vegetation planted in the riprap is not maintained and consists of
shrubs and herbaceous species, with some smaller trees.

ES021711074001MKE 1-3
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1.2.3 Katherine Street Peninsula

The Katherine Street Peninsula site includes 1,644 feet of shoreline on the RDB along the southeastern corner of the
Katherine Street Peninsula. The river bank is steepest at the northern portion of the shoreline, where the navigation
channel is approximately 50 feet from the shore and the bank slope is estimated to approach a 2.5:1 (horizontal:vertical)
slope. The shoreline becomes considerably shallower at the southeastern corner of the peninsula, where the
navigation channel is almost 150 feet from the shoreline and the bank slope is estimated to be closer to a 5:1 slope.
River flow rates around the central portion of the site are predicted to be low relative to the areas immediately
upstream and downstream due to its location opposite the Blue Water Tower Turning Basin (ENVIRON et al. 2009).
The majority of the restoration area comprises vegetated river bank that is generally abandoned industrial property,
with the exception of the most upstream portion, where a metal fabricating facility has a small boat ramp and dock
(Drawing EH-3, Appendix B).

1.2.4 Ohio Street Shoreline

The boundaries of the Ohio Street Shoreline restoration site extends approximately 1,216 feet along the RDB
shoreline and includes a NYSDEC park with a small boat launch, an inlet area that contains a combined sewer
overflow (CSO), and a downstream portion currently occupied by a local rowing club. The majority of the park portion
of the restoration area includes naturally sloped shorelines, with a few mature trees that provide some shade to the
river (Drawing EH-4, Appendix B). This area of the site is characterized by a vegetated riparian zone of trees and
shrubs, with mowed grass on the upper park terrace and scattered park amenities. The CSO is located immediately
downstream from the park and is at the head of an old off-channel basin inlet. The banks of the inlet are vertical
concrete walls with a narrow riparian zone less than 5 to 10 feet and adjacent rubble slope on the northern portion
of the site. The inlet area will not be considered for habitat restoration area due to concerns the CSO flow will
negatively impact any plantings.

The downstream portion of the site, which is actively used by a local rowing club, has a small boat launch and floating
dock. The shoreline of the furthest downstream portion of the site consists of an existing sheet pile wall.

1.2.5 City Ship Canal

The City Ship Canal is a man-made, dead-end canal originally built in the mid-1800s to provide additional mooring for
ships. The restoration site is the southern portion (head) of the Ship Canal and includes 4,042 feet of shoreline on
both sides of the canal (Drawing EH-5, Appendix B). Currently, there is no large ship traffic in this portion of the canal,
where the restoration site is located, as the area is outside of the authorized navigation channel maintained by
USACE. The head of the Ship Canal is bordered by naturally sloped shoreline with shrubby and herbaceous riparian
vegetation. Portions of the naturalized shoreline are scattered with concrete coating, debris, rubble, and scrap. Other
portions consist of two existing sheet piling walls and a longer, partially deteriorating concrete bulkhead. There are
numerous areas of piling along the shorelines, particularly in the outer half of the restoration site, and a metal
structure is in the water in the northwest portion of the site. Riparian vegetation extends beyond the top of the canal
banks only in limited locations due to the vegetation clearing practices used to maintain the adjacent railroad tracks.
The distance to the railroad tracks from the site boundary varies. On average, the tracks are located approximately
30 feet from the boundary of the City Ship Canal restoration site.

1.3 Land Use/Ownership

Habitat restoration activities will provide benefit by improving the shoreline of the Buffalo River, which is owned
by both private and public entities. The City of Buffalo owns the property within the footprint of the river (Phillips
Lytle 2011).

As shoreline structures and future use will be affected by the sediment remediation and restoration activities, there
is ongoing coordination with landowners of parcels proposed for restoration. The preliminary design was presented
to the majority of the landowners for their initial concurrence and input. Upon completion of the final design, access
agreements will be established for the construction and easements as applicable. Property ownership information
and locations of structures are presented in BODR Volume 1. Habitat restoration activities are not expected to
negatively impact the stability of shoreline structures, but are intended to enhance existing areas not currently slated
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SECTION 1—INTRODUCTION

for development. Coordination with the habitat restoration property owners will continue so that the restoration
complements the property owner’s long-term plans.

The three property owners of the Riverbend site include the Riverbend, LLC, the City of Buffalo, and the Buffalo
Urban Development Corporation (BUDC). The properties along the project area shoreline are currently vacant

(Erie County Department of Planning [ECDP] 2010). A Buffalo Niagara Riverkeeper shoreline restoration project will
integrate the restoration activities proposed in this BODR.

The Buffalo Color Peninsula site is comprised of two properties, owned by South Buffalo Development, LLC, and
NFTA. The South Buffalo Development, LLC, owns the majority of the site. Its land is vacant (ECDP 2010) and is
managed by The OSC Group, which is amenable to restoration activities along the banks. The NFTA property is also
listed as vacant, but contains the remnant of a bridge that crosses the Buffalo River. The bridge defines the upstream
boundary of the restoration site.

There are four property owners at the Katherine Street Peninsula site. From east to west, they include Stimm
Associates, Richard Sikorski, the City of Buffalo, and Henry Olrogge. The existing land use on three of the parcels is
vacant (ECDP 2010). The central portion and bulk of the site is owned by the City of Buffalo and includes a high-
voltage transmission tower on the upland portion adjacent to the restoration area. The remaining portions are
owned by private individuals or corporations (Richard Sikorski, Stimm Associates, and Henry Olrogge). Mr. Sikorski is
intending to redevelop the property in the future, but is amenable to restoration along the banks and in the adjacent
riverbed. Stimm Associates were not amenable to restoration on this property; therefore, proposed work has been
removed from the project area. The in-water features are still planned adjacent to a portion of the parcel. The part of
the site owned by Henry Olrogge is slated for water-dependent redevelopment, and, as such, the current design
reflects the proposed development.

There are three different parcels at the Ohio Street Shoreline site. From south to north, the parcels include the

Great Lakes Paper Company, NYSDEC, and a parcel jointly owned by Carl Paladino and Louis Magnano. The property
owned by Carl Paladino and Louis Magnano has a commercial existing land use, which is currently occupied by a local
rowing club, while the NYSDEC property is a park and Great Lakes Paper Company parcel is considered vacant (ECDP
2010). The Great Lakes Paper Company is immediately upstream of the restoration site boundaries.

The parcels along the shoreline of the cap area of the City Ship Canal are all owned by CSX. The northwestern parcel
along the habitat restoration area has the existing land use of community services/public services, while the other
three parcels have no data (ECDP 2010). Landowner willingness for restoration activities is currently being explored.

ES021711074001MKE 1-5



SECTION 2

Habitat Restoration Design

Section 2 summarizes the habitat restoration design elements and the associated assumptions (Section 2.1) and
technical parameters (Section 2.2) upon which the design elements are based. Section 2.3 describes the habitat
restoration design by technique, and Section 2.4 discusses the design by site.

2.1 Design Considerations

The following list provides a framework for the choice of restoration techniques and applications at each site and has
been developed in coordination with the PCT Habitat Subgroup.

e Restoration site locations selected by the PCT Habitat Subgroup that are included in this design include the
Riverbend, Buffalo Color Peninsula, Katherine Street Peninsula, Ohio Street Shoreline, and the City Ship Canal.

e No specific target species have been identified as part of the restoration process. The intent is a general
restoration of habitat with the goal of restoring, enhancing, and improving existing habitat structure and
functions in aquatic and emergent zones instead of targeting habitat requirements of specific native species.
Design elements were selected to enhance the existing habitat in the Buffalo River based on existing conditions
at the selected restoration sites.

e The habitat restoration design includes in-water activities below elevation 571 feet International Great Lakes
Datum [IGLD]. This elevation was selected as the average water surface elevation for the habitat restoration
activities and is based on the data collected from the Lake Erie buoy at the mouth of the Buffalo River. The
elevation was used in the hydraulic modeling included in the FS report (ENVIRON et al. 2010), and given the
controlling nature of Lake Erie on river water surface elevation, is a reasonable choice for an average river water
surface elevation. Elevation 571 feet IGLD was used primarily in the design to determine appropriate elevations
for various planting types at the restoration sites. The average water surface elevation accounts for the natural
variation (lake levels, seiche/wind events, etc.) in the water elevations on a long-term scale, and has been used
successfully at other GLLA restoration projects (for instance, Ashtabula River, Ohio).

e The primary design goal is to be able to identify and implement feasible restoration techniques that will result in
an improvement of habitat relative to existing conditions, rather than adhering to a calculated mitigation ratio.

e Long-term maintenance of structures and restoration areas is not part of the GLLA-funded remedial activities,
but the design incorporates efforts to encourage sustainability over the long-term.

e No permanent restoration activities will occur within the navigation channel.

e Habitat restoration activities will take place following planned sediment removal. No sediment removal will occur
in the restoration area in the City Ship Canal, which will be capped before habitat restoration will be performed.

e Section 204 of the Water Resources Development Act of 1992, as amended, authorizes USACE to implement
projects for the protection, restoration and creation of aquatic and ecologically related habitats, including
wetlands, or to reduce storm damage to property, in connection with dredging for the construction or operations
and maintenance of an existing authorized Federal navigation channels. It was assumed that the beneficial use
material from the USACE 204 implementation is not available for restoration purposes. If available, the suitability
of material and permitting requirements will need to be determined prior to the construction phase. USACE will
work with NYSDEC to ensure chemical characterization will meet state requirements.

e As many pilings as practical will be retained during the dredging activities and have been incorporated into the
dredging design drawings.

2.2 Site Data—Existing Conditions

Data collected during recent field investigations are summarized in the habitat restoration field summary report
(CH2M HILL and EEEPC 2011a). Existing habitat data were compiled from available sources and field investigations,
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and evaluated in the habitat restoration data evaluation report (CH2M HILL and EEEPC 2011b). Detailed descriptions
of the hydrodynamic conditions, and existing physical and biological conditions, such as shoreline structures,
vegetation types, and soil and sediment properties, are provided for each restoration site.

Data pertaining to Buffalo River hydrodynamic conditions, such as velocities and forces on the channel beds, are
essential to the design of stable habitat restoration techniques. The primary sources of data include previous site
investigations and modeling efforts performed by ENVIRON, MACTEC, and LimnoTech, which are summarized in the
FS report (ENVIRON et al. 2010), the Sediment Remedial Investigation Report for the Buffalo River

(SRIR; ENVIRON et al. 2009), and the Assessment of Anticipated Sedimentation Rates for Lower Buffalo River
memorandum (LimnoTech 2011). The documents provide the details of data collection and model evaluations
performed to assess the hydrodynamic conditions within the Buffalo River AOC that affect channel stability and
sediment transport. The hydrodynamic conditions of the Buffalo River were modeled using varying flow conditions to
demonstrate the flood elevations and velocity and sheer stress distributions over a range of flow and seiche
conditions (ENVIRON et al. 2009 and 2010). Existing hydrodynamic data are summarized and evaluated in the habitat
restoration data evaluation report (CH2M HILL and EEEPC 2011b).

The Buffalo River watershed covers about 445 square miles and drains from parts of Buffalo and Wyoming Counties
in western New York State, including three major sub-watersheds: Cayuga, Buffalo, and Cazenovia Creeks (Figure 1).
The Buffalo River is a tributary to Lake Erie. The hydrodynamics of the Buffalo River are influenced by both the
upstream watershed hydrology and the Lake Erie seiche events. The Lake Erie seiche events are defined as periodic
oscillations in lake level, set in motion by atmospheric pressure changes instigated by climate and weather patterns.
The intervals (or periods) between seiche peaks along Lake Erie have been observed to range from minutes to more
than 8 hours. One or more seiche events following a storm surge have been observed to cause repeated flooding of
low-lying property within the AOC, as observed during a large Lake Erie seiche event on January 30, 2008, which
raised the water surface elevation of the lake by over 9 feet to an elevation of 580.3 feet relative to the IGLD. The
average water surface elevation based on historical monthly averages is about 571 feet IGLD. Small seiche events
(that cause water surface increases of less than 1 foot) are an everyday occurrence in Lake Erie.

As part of the habitat restoration design process, the existing hydrodynamic data were reviewed, and design flows
were selected to obtain appropriate design velocities and shear stresses to be used in design calculations. Typically,
restoration design applications consider bankfull flow as the relevant design flow as it has the most potential for
transporting sediment and instigating channel forming processes. Bankfull flows are reported to occur every 1 to

2 years on the Buffalo River watershed tributaries; however, in the case of the AOC, the flows are unlikely to be the
controlling design storm as channel modifications and dredging have been performed to ensure the channel contains
even large wet weather flows to reduce impacts from flooding (U.S. Geological Survey 2010). Following discussions
with the Buffalo River PCT team, the 10-year flood event was selected as the appropriate design storm to assess
critical design velocities and shear stresses for the upstream restoration sites (Riverbend, Buffalo Color Peninsula,
and Katherine Street Peninsula). The maximum velocities and shear stresses were identified in the habitat restoration
data evaluation report (CH2M HILL and EEEPC 2011b) and originally determined in the SRIR (ENVIRON et al. 2009).
The 10-year seiche scenario was determined to be the appropriate design storm for the downstream restoration sites
(Ohio Street Shoreline and City Ship Canal); however, the only existing seiche data is for a less than 1-year return
interval that occurred during model calibration fieldwork by LimnoTech. Therefore, design velocities and shear
stresses corresponding to the 10-year seiche scenario were estimated using the ratio of the maximum velocities for
the 10-year flood event and the maximum velocities for the 1-year flood event. The resultant value was 2.5 and it
was rounded up to 3 to be conservative. The 10-year seiche velocity was calculated by applying the ratio of 3.0 to the
1-year seiche velocities and shear stresses originally identified in the SRIR. Table 1 summarizes the selected design
flows, and corresponding design velocities and shear stresses, for each restoration site. Scour and sediment
deposition potential are also noted as design considerations. Additional information for the design flows and scour
areas can be found in the habitat restoration data evaluation report (CH2M HILL and EEEPC 2011b).

In October 2011, LimnoTech prepared an assessment of the hydrodynamic and sediment transport conditions in the
Buffalo River, with an emphasis on predicted sedimentation rates at the habitat restoration sites located in the
Buffalo River (LimnoTech 2011). The assessment did not evaluate the sedimentation rates within the City Ship Canal.
According to the assessment, sediment deposition rates are expected to be minimal at Ohio Street Shoreline,
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relatively higher at Katherine Street Peninsula, and moderate at Riverbend and Buffalo Color Peninsula. The
deposited sediments are likely to be coarser upstream and more influenced by bedload, and finer downstream with
the potential influence of lake fines at the most downstream areas. The predicted trends are due to a combination of
factors including greater stream energy upstream, flow velocities and bottom stresses that are variable but generally
low to moderate in the middle reaches, higher velocities in the narrower reach between river miles 1.0 and 2.0, and
downstream interactions with the lake and lake-associated fine sediment. The assessment also included a summary
of shoaling rates, hydrodynamic modeling results, and particle size distribution data.

2.3 Habitat Restoration Techniques

The following sections provide descriptions and associated details of each of the proposed restoration techniques

selected by the PCT Habitat Subgroup. The design for each site will combine the various techniques to increase the
overall efficacy of habitat restoration. The elevations stated in the following sections are intended to illustrate the
design concept and should be considered approximate.

2.3.1 In-water Techniques
2.3.1.1 In-water Backfill

This technique will be implemented in locations where emergent vegetation (EV) and submerged aquatic vegetation
(SAV) beds are to be reestablished or augmented following dredging. For construction purposes, backfill will be
placed at a 3:1 (horizontal:vertical) slope or flatter from the edge of the navigation channel towards the shoreline up
to elevation 563 feet IGLD. The slope will then vary based on site-specific conditions (3:1 or flatter) from elevation
563 to 571 feet (571 feet referred to as the average water surface elevation). SAV will be planted between elevations
563 and 569 feet to provide sufficient phototropic light availability. The elevations correspond to water depths of

2 to 8 feet, which were observed during field investigations to be the water depths of existing SAV growth
throughout much of the river corridor. Two stacked coir logs will be placed at elevation 569 feet to provide a wave-
break for EV plantings. EV will be planted between elevations 569 and 571 feet, corresponding with 0 to 2 feet of
water depth. The water depths favor emergent vegetation growth and are intended to be deep enough to support
native species and preclude the establishment of invasive EV, such as common reed (Phragmites australis).

The technique assumes in-water backfill will be placed in the fall and will be allowed to settle over the winter. Prior
to spring planting of both SAV and EV, a bathymetric survey will be performed to verify the final slope elevations and
additional fill will be placed as needed to ensure final design elevations. The edges of in-water backfill areas will
transition to blend with the surrounding bathymetry.

The anticipated sedimentation rates as presented in LimnoTech’s assessment were incorporated in the estimates of
the in-water backfill volumes required at each habitat restoration site. Because dredging is to occur in 2013—-2014
and in-water backfill for habitat restoration is to occur the following year, the 5-year sedimentation rates provided in
Table 1 of the assessment were used as the initial rates in the design. The sediment thickness likely to be deposited
over the year was calculated for each site and subtracted from the volume of backfill required using the configuration
assumptions stated above. Since a sedimentation rate was not available for the City Ship Canal site, a sedimentation
rate was assumed by taking the median value of the 5-year sedimentation rates provided for the other sites.

Additional construction details are presented in the cross section in Drawing HD-4 (Appendix B). In-water backfill
material specifications are provided in Appendix C. The technique will also be performed in some locations in
conjunction with coir log placement, and SAV and EV planting.

2.3.1.2 Coir Logs for Emergent Vegetation Planting

Installation of coir logs will be implemented in locations where EV beds are to be created or enhanced. Coir logs
consist of coconut fiber rolls placed with stakes and anchored by heavy individual stones placed parallel to the
shoreline. The technique will be used to contain substrate placed along the shoreline in 3-foot-wide by 2-foot-deep
beds for EV planting. The coir logs will provide a wave-break to lessen energy on the shore while EV is becoming
established and is intended to be a temporary measure for retaining substrate until vegetation is established. In
some locations, the technique will be used in conjunction with in-water backfill and rock vanes.
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In this application, coir logs will be placed parallel to the shoreline starting at elevation 569 feet (2 feet below the
average water surface elevation of 571 feet), and heavy stones will be placed over the coir logs to provide long-term
anchoring of the coir logs. The 12-inch coir logs will be stacked such that the top of the coir log is at elevation

571 feet. The stones will also compress the coir logs at points along their length to provide multiple points for
unrestricted water flow at times when water surface elevations are below 571 feet. A 6-inch layer of EV planting soil
will be placed upslope of the coir logs at average water depths of 0 to 2 feet to provide substrate for EV
establishment. The water depths were chosen to provide sufficient depths for EV to become established while
discouraging invasive plant establishment. The area inside of the coir logs up through elevation 571 feet will then be
planted with EV. Construction details are provided in Drawing HD-1 (Appendix B) and in the specification

(Appendix C). EV planting soil specifications are included in the specifications and the technique will be performed in
conjunction with EV planting.

2.3.1.3 Rock Vanes

Rock vanes will be constructed in conjunction with SAV and EV beds to dissipate wave energy, direct higher flows and
debris away from SAV and EV beds, and encourage deposition of sediment behind the rock vanes, enhancing
substrate, and providing a lower energy environment. The rock vanes are considered a hybrid of the standard rock
vanes (which are flat and include rock up to bankfull elevations) and stone bendways, as they would follow the slope
to an elevation of 571 feet.

Rock vanes will be trapezoidal in shape and will be constructed out of riprap. Rock vanes will extend from elevation
571 feet through the areas of EV and SAV plantings down to the elevation of 563 feet. The rock vanes will be keyed
10 feet into the bank to minimize the potential for scour. The rock vanes will be angled 30 degrees upstream to direct
flow away from the bank and provide an area of deposition next to the shore portion of the downstream side of the
rock vane.

Construction details are provided in Drawings HD-2 (Appendix B) and in the specifications (Appendix C). SAV planting
soil specifications are included in the specifications.

2.3.1.4  Anchored Woody Debris

Use of anchored woody debris will be implemented to enhance aquatic habitat by providing cover and structure in
the waterway, allowing fish to escape or rest when moving from one river segment to another, as well as providing
cover and structural diversity for aquatic macroinvertebrates.

The technique consists of anchoring large woody debris to the river bed. Large woody debris will consist of

White Oak logs or approved similar, angled 15 degrees upstream and anchored with a minimum of two Duckbill
anchors. In an effort to not excavate material, anchors will be used to anchor large woody debris, as opposed to
keying wood into the existing river banks. It is intended the logs be placed at the direction of the project engineer to
adapt each placement to site-specific conditions.

The maximum design velocity identified at the restoration sites where either large woody debris or rootwads are to
be installed (that is, Riverbend, Katherine Street Peninsula, and City Ship Canal) is 2.5 meters per second (m/s)
(Table 1). Bioengineering guidance reports a maximum allowable flow velocity near rootwads (assumed to also be
applicable to large woody debris) as 2.7 m/s (Allen and Leech 1997). Calculations of the buoyancy and drag forces
that could be expected at the restoration sites using the assumed configuration, a maximum velocity of 2.5 m/s, and
parameters identified in large woody debris design guidance (Shields et al 2002) are provided in Appendix D.

Based on the calculations, a minimum of two Duckbill anchors will be required for each large woody debris structure.
In addition to anchors, boulders will be placed over and around the trunk portion of the anchored woody debris to
provide both additional anchoring and to add structure to the waterway. Boulders will provide additional cover in the
water and are intended to provide a factor of safety associated with the Duckbill anchors. Boulders will be a mix of

1 to 3 feet in diameter and 20 boulders per grouping of anchored woody debris will be placed. Specifications for the
boulders can be found in Appendix C.

Additional details are provided in Drawing HD-3 (Appendix B) and specifications in Appendix C.
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2.3.1.5 Rootwads

Rootwads are similar to the anchored woody debris, except rootwads are installed directly into backfill to provide
fish habitat. The technique will be implemented only in the City Ship Canal, which includes backfilling for habitat
restoration. The rootwads can be installed during backfill operations. For the City Ship Canal, rootwads will be
installed along the slopes of the habitat islands that are being constructed. Note that rootwad placement will not
occur in any of the material associated with the reactive cap material but is limited to backfill.

A rootwad will consist of White Oak log or approved similar, with a 4-foot-minimum-diameter fan placed so the
entire root fan is submerged under water to a depth of 3 feet to allow small boat traffic above. Negligible drag forces
were assumed due to extremely low velocities at the City Ship Canal site.

Additional details are provided in Drawing HD-2 (Appendix B) and in the specifications in Appendix C.
2.3.1.6  Soil Choking

Soil choking will be implemented, if needed, to provide additional substrate for aquatic vegetation in areas where
riprap currently exists. It will also be implemented as part of the in-water work over the riprap at the Buffalo Color
Peninsula. The technique consists of placing soil to fill in the voids between the existing riprap prior to the placement
of the SAV/EV planting soil.

Soil choking will be achieved by using backfill, as needed, to fill in the voids between the riprap. Soil-choked areas
within the in-water areas will be augmented with SAV/EV planting soils and will be planted with SAV/EV plant species.

Additional details are provided in Drawing HD-1 (Appendix B). In-water fill, SAV planting soil, and EV planting soil
material specifications are provided in Appendix C.

2.3.1.7  Modified LUNKERS Boxes

A modified Little Underwater Neighborhood Keepers Encompassing Rheotactic Salmonids (LUNKERS) box is a shelf-
like structure that provides cover for fish and aquatic macroinvertebrates below and a growing medium for SAV
above. In this particular case, the design is based on an adapted LUNKERS box design modified to create submerged
shelves that are anchored to existing sheet pile walls. The modified design provides cover for fish and aquatic
macroinvertebrates and SAV growth media in an area where other restoration techniques are not suitable because of
proximity of the navigation channel, channel depth, and desire to retain the existing sheet pile wall.

Modified LUNKERS boxes would provide resting and foraging areas for various fish species, such as steelhead/
rainbow trout and smallmouth bass, including pan fish and prey fish. With habitat generally lacking in the Buffalo
River, fish species would be attracted to and will use the cover and vegetation. Modified LUNKERS boxes are
intended to be demonstration projects and are not intended to be permanent structures. Wood was selected as the
main construction material because when it does break free, it will degrade and blend with the natural environment,
rather than create a hazardous obstruction or navigational risk.

Four modified LUNKERS boxes are proposed to be installed at Riverbend site, and three are proposed to be installed
at the Ohio Street Shoreline site.

Modified LUNKERS box calculations for the beams, knee braces, bolts, angles, fasteners, and mount hangers are
provided in Appendix D. Additional details are provided in Drawing HD-3 (Appendix B) and Specifications in
Appendix C.

2.3.1.8  Supporting Techniques for Planting

The following subsections provide justification of details associated with the required elements of the various
planting types.

Plant Choice. Selected plant choices (see specifications in Appendix C) consist of native species that are currently or
were historically found in the Buffalo River watershed.

Care of Plantings. Care of the plantings will begin immediately after each planting is installed and accepted by the
owner and will consist of keeping the plants in a healthy growing condition. All EV plantings will be watered once per
week during the months of May through September. The contractor’s warranty period shall be 2 years from the date

of acceptance of the plants. Plants that are healthy (showing sprouting and leaf growth) and properly installed at the
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time of final inspection will be accepted. For each of the restoration sites, the planting (SAV, EV) acceptance at the

end of the 2-year period shall be based on 80 percent plant coverage. Annual monitoring shall be conducted by the
contractor during the growing season (June to September). Based on the results of this monitoring, the contractor

shall undertake the appropriate steps described in the specifications in Appendix C.

An additional 5-year establishment period will be provided for the plants, with monitoring of plant health, including
species types, occurring on an annual basis and replanting efforts occurring as described in the Residual Monitoring
Plan in Appendix H. These long-term monitoring efforts are not part of the contractor specifications and will be
handled separately. Long-term care of plantings is included in the specifications in Appendix C.

2.3.1.9 Geese Exclusion

Animal exclusion methods will be used in conjunction with EV plantings. Geese exclusion will include staking, string,
and flagging, with the specifics of the preferred exclusion method (for example, grid spacing, etc.) to be prepared by
the contractor.

2.4 Planting Methods and Techniques

The following items are general assumptions made regarding planting methods and techniques associated with the
habitat restoration:

e Removal of invasive SAV from the project sites is not part of this design. The only two sites where significant
invasive SAV was observed are the Buffalo Color Peninsula and City Ship Canal sites, where additional fill is
proposed to be placed that will impact the existing SAV, reducing the extent of the invasive SAV.

e EV and SAV materials will be provided as plugs. The need for pilot holes and anchor pins for SAV will be
determined on a site-specific basis depending on site-specific conditions regarding wave action and sediment
composition.

e Deciduous plant material will be planted and transplanted between April 15 and June 15. Actual planting will only
occur when weather, soil, and river conditions are suitable for optimal benefit to the plant.

The following subsections discuss the components associated with each of the planting types and provide details for
each of the listed components. EV and SAV planting schedules are included in specification in Appendix C. Specific
locations of the planting types at the restoration sites are shown in Drawings RS-1 through RS-5 (Appendix B), with
planting details displayed in Drawing HD-1 through HD-5.

2.4.1 In-water Planting Areas

The EV and SAV planting schedules in this design were shortened to focus more on wild celery (Vallsineria americana)
for SAV and to limit the EV to species that have been observed in the Buffalo River AOC and in the watershed
upstream. Wild celery is believed to be most beneficial for fish habitat; therefore, the preference is for wild celery
dominance with a few additional species for diversity.

To limit the potential for SAV/EV plants to suffer from transplant shock due to low temperatures and frost conditions,
planting in the spring will depend on the water temperatures in the Buffalo River. Water temperatures should be within
5 degrees of where the plant stock was harvested, with the river being a minimum of 42 to 44 degrees Fahrenheit.
Additionally, to prevent planting during high flows and unsafe conditions, planting shall not occur during high-flow events
and should only occur when the river sustains its mean water elevation for 2 to 3 days and there are no storms predicted
during the next 7 days.

2411 Emergent Vegetation Planting Areas

e Rock vanes or in-water backfill are shown in detail drawing HD-2 with cross sections on HD-4 (Appendix B).

e Coir logs construction details are shown in Drawing HD-1 (Appendix B) and provided in specifications in
Appendix C.

e 6 inches of EV planting soil (specifications provided in Appendix C), based on results from previous field surveys
regarding grain size and organic matter content of existing EV beds.
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e Plant species from EV Plant Schedule (see specifications in Appendix C).

e Geese exclusion, consisting of twine and flagging strung between stakes at intervals so geese are discouraged
from landing and browsing within EV planting areas.

2.4.1.2 Submerged Aquatic Vegetation Planting Areas

e Rock vanes or in-water backfill on shown on detail drawing HD-2 with cross sections in Drawing HD-4
(Appendix B).

e 6 inches of SAV planting soil (See specifications provided in Appendix C), based on results from previous field
surveys regarding grain size and organic matter content of existing SAV beds.

e Plant species from SAV Plant Schedule (see specifications in Appendix C).

2.5 Habitat Restoration Design by Site

The restoration sites employ varying combinations of the above-referenced techniques to provide habitat value at
each of the sites within specific site constraints and within the general design considerations listed in Section 2.1.
Tables 2a through 2e list the restoration techniques to be implemented at each site. The tables were originally based
on the preferred alternative documented in the FS report (ENVIRON et al 2010), and subsequently modified based on
field observations and discussions with the PCT Habitat Subgroup.

The following sections provide rationale for the chosen restoration techniques, where additional information is
warranted, and list site-specific assumptions that impact design choices and technique application at each site.
Additional information regarding the origin of design choices at each site can be found in the EEE report (ENVIRON
and MACTEC 2010). Site descriptions and an evaluation and summary of existing site conditions can be found in the
habitat restoration data evaluation report (CH2M HILL and EEEPC 2011b).

2.5.1 Riverbend

Table 2a lists the proposed habitat restoration techniques at the Riverbend site. Design drawings for the proposed
habitat restoration can be found in Drawings RS-1 and RS-2 (Appendix B).

The following assumptions/modifications have been made regarding the Riverbend site based on the proposed
development and landowner input:

e Steel sheet pile wall along the downstream portion of the site will be left intact; however, the landowner has
stated that it is available for minor modifications.

e The central sheet pile wall was investigated more closely and determined to be unsuitable for LUNKERS boxes,
so the boxes were moved to the downstream sheet pile wall.

The following descriptions provide the rationale for individual design choices at the Riverbend site.

As discussed in Section 1.2.1, Buffalo Niagara Riverkeeper is currently completing a shoreline restoration design for
the Riverbend site. Areas of SAV and EV planting were chosen based on existing bathymetry near the Riverbend site.
Portions of the selected areas currently have broader shelves of appropriate depths for SAV and EV growth than
other locations on the project site. SAV and EV planting, in conjunction with rock vanes, will occur in the upstream
portion of the site.

Several areas, specifically the areas with natural sloped shorelines, will be augmented with anchored woody debris to
provide in-water structure, stabilize proposed SAV and EV plantings, and encourage additional sediment deposition
along the shoreline.

Three modified LUNKERS boxes will be installed along the downstream sheet pile wall. The central portion of this
sheet pile wall currently lacks shallow habitat and has no overhang from the current tree canopy.

2.5.2 Buffalo Color Peninsula

Table 2b lists the proposed habitat restoration techniques at the Buffalo Color Peninsula site. The design drawing for
the proposed habitat restoration can be found in Drawing RS-2 (Appendix B).
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The following assumptions have been made regarding the Buffalo Color Peninsula site:

e Restoration activities will not disturb the underlying slurry wall beneath the existing riprap.
e The existing riprap is stable and no backfill is required following dredging.
The following descriptions provide the rationale for individual design choices at the Buffalo Color Peninsula site.

Based on the evaluation of the shoreline and in-water areas along this peninsula, it was determined that the riprap
areas extend downward to elevation 563 feet. The remedial dredging activities along the peninsula are expected to
start at a five feet offset from the edge of the riprap. Additionally, the riprap was assumed to be stable in the area
and hence, no in-water backfilling will be required.

Soil choking will be employed at the Buffalo Color Peninsula site, primarily in the areas along the water’s edge where
riprap continues into the water for SAV/EV plantings. The technique is intended to provide additional media for plant
growth without impacting the existing subsurface slurry wall below the riprap. The slurry wall is also the basis for
plant choices at the site by not choosing plants with deeper root systems of tap roots. SAV and EV plantings in the
area will occur in conjunction with soil choking (where needed) and rock vanes, depending on locations to be
dredged and existing shallows that lack existing SAV, respectively.

Existing areas with broader shelves of appropriate depths for SAV and EV growth were selected for planting. Along
the southern shoreline of the site, previous restoration activities have provided areas of shallow in-water habitat that
currently has some minor EV established, but are relatively devoid of vegetation. The areas will be augmented

with EV, including coir logs, in an effort to establish additional vegetation over a mostly barren area.

2.5.3 Katherine Street Peninsula

Table 2c lists the proposed habitat restoration techniques at the Katherine Street Peninsula site. The design drawing
for the proposed habitat restoration can be found in Drawing RS-3 (Appendix B).

The following assumptions/modifications have been made regarding the Katherine Street Peninsula site based on
landowner input:

o No work will be performed in the location of the future proposed boat launch (Drawing RS-3, Appendix B).
The feature was located between existing larger willow trees and is estimated to be approximately 30 feet wide.

e The upstream parcel owned by Henry Olrogge is in the process of being upgraded with a water-dependent
business. The central portion of the property will be converted to a boat lift and both docks and piers will be
placed in the nearshore. SAV and EV will be planted on the small portion of nearshore habitat that will remain
undisturbed by the proposed development.

The following descriptions provide the rationale for individual design choices at the Katherine Street Peninsula site.

The majority of the site will be planted with SAV and EV, with the exception of the two locations where planting is
incompatible with future landowner uses. In-stream shallows will be expanded through most of the site by placing
in-water backfill following remedial dredging activities. The site currently has SAV that observations indicate is limited by
the existing appropriate depth contours in many locations. Particularly, upstream of the major site bend, there is an
opportunity to expand the nearshore shelf with appropriate depths for SAV growth and not impact the navigation channel.

Rock vanes will be installed every 100 feet along the shoreline to augment sediment deposition and provide
energy breaks.

The placement of anchored woody debris along the downstream half of the site was chosen because of the reduced
hydrodynamic forces in this region allowing for greater sediment deposition and a greater likelihood that woody
debris will remain fixed in place.

2.5.4 Ohio Street Shoreline

Table 2d lists the proposed habitat restoration techniques at the Ohio Street Shoreline site. The design drawing for
the proposed habitat restoration can be found in Drawing RS-4 (Appendix B).

The following assumption/modification has been made regarding the Ohio Street Shoreline site based on landowner

input: Existing features associated with the rowing club at the downstream portion of the site are to remain.
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Due to the use of the inlet by the rowing club and impacts from the existing CSO, no habitat restoration activities will
be conducted in the inlet. The following descriptions provide the rationale for individual design choices at the
Ohio Street Shoreline site.

Field observations indicate that existing SAV at the Ohio Street Shoreline site is dominated by wild celery, but beds
were limited by the amount of available area at the appropriate water depths because of a steep drop offshore of

the existing beds. Two modified LUNKERS boxes will be installed along the downstream sheet pile wall, as the area
currently lacks any shallow water habitat. Overhanging vegetation currently exists from the above tree canopy, but
because this part of the site primarily faces southwest, it is assumed that there will be adequate light available for

SAV growth associated with the modified LUNKERS boxes.

2.5.5 City Ship Canal

As discussed in Section 1.1, a chemical isolation cap will be placed in the City Ship Canal to isolate contaminants.
A summary of the cap design is presented below, with additional details provided in Appendix D. The habitat
restoration design has been integrated with the isolation cap design and presented as one set of drawings.

2.5.5.1 Capping

Capping was selected the FS as the remedial alternative to address the contaminated sediment in the tip of the City
Ship Canal. The cap was designed specific to physical and chemical conditions of the area and using the procedures
described by the USACE Waterway Experiment Station and USEPA guidance document (Palermo et al. 1998 a, b).
Cap modeling to demonstrate long-term isolation from upward migration of contaminants used an analytical steady-
state model from Lampert and Reible (2008), Version 1.18. Appendix D describes the cap design objectives, design
considerations, capping material selection process, potential capping material sources, cap configuration, and
cap placement methods.

In-water backfill in conjunction with the cap would be placed in the Ship Canal to establish the habitat elevations
required for SAV and EV plantings (see below). To take advantage of the proposed placement of the backfill material
that would be placed regardless of the cap, the analytical model was used to estimate the minimum cap thickness
needed to achieve the cap design objectives. Based on the modeling, it was determined at least an 8.5 feet thick
layer of backfill material would have to be placed. The proposed Ship Canal will include the following two types of
caps: Backfill Cap and Reactive Cap. In areas where placed backfill thickness is greater than 8.5 feet, no additional
reactive material would be placed and the backfill perform as a cap. In areas where the backfill thickness is less than
8.5 feet, a reactive cap with a thickness of 4 inches would be installed. Drawing RS-5 and HD-5 show the plan view
and the cross-sectional views of the cap within the City Ship Canal.

2.5.5.2 Habitat Restoration

Table 2e lists the proposed habitat restoration techniques at the City Ship Canal site. The design drawing for the
proposed habitat restoration site can be found in Drawing RS-5 (Appendix B).

The following assumptions have been made regarding the City Ship Canal site:

e The restoration design will be integrated with the cap design discussed in the previous subsection.

e The restoration site is outside of the navigation channel, so in-water fill placement is unrestricted.

e Adeeper-water channel suitable for small boat access will be incorporated in the City Ship Canal restoration site design.
A minimum 3-foot depth is required in the outer half of the restoration site to provide access for a rowing club regatta.

The following descriptions provide the rationale for individual design choices at the City Ship Canal site.

In-water backfill will be used to create a diversity of habitats by providing varying water depths in the Ship Canal.
The existing bathymetry of the restoration site is relatively uniform and the water depths are generally too deep to
provide appropriate depths for SAV growth except along the edges. A central channel (Channel at Top of Cap Depth;
see Drawing RS-5, Appendix B) will be established through the in-water fill to maintain access for recreational boats
and to continue to provide some deeper water fish habitat areas adjacent to the proposed shallower areas of
in-water fill. Starting at the elevation of the central channel, in-water backfill will be placed at an approximate

3:1 slope to a water depth of 8 feet below the average water surface elevation. A strip approximately 10 feet wide
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will be graded to an elevation of 563 feet and planted with SAV around the entire site. SAV will be planting along the
3:1 slope from elevation 563 feet to 569 feet as well. In-water slopes will be 3:1 or flatter to provide low enough
angles that sloughing concerns will be limited. Additional fill will be used to create four fish habitat islands (see RS-5
and HD-5 for plan view and details) to further diversify underwater bathymetry and rootwads will be placed in the fill
for the habitat islands to further provide structural diversity. The upper elevation of the fish habitat island features
will remain 3 feet below the average water surface elevation so as not to create additional attractions for geese,
while allowing outboard motor boat traffic above. The top 1 foot of the 4 islands will consist of gravel substituted for
the surface backfill material to provide spawning substrate. The northern edge of the in-water backfill will slope
down at 3:1 to the appropriate elevation at the edge of the navigation channel.

The head (southern portion) of the restoration site will be filled to final elevation of 569 feet and planted with EV,
which will then slope up to the average water surface elevation at 571 feet. An additional strip, approximately 5 feet
wide, will be graded to an elevation of 569 feet and planted with EV around the entire site to supplement vegetative
diversity. No coir logs will be used for the additional strip of EV plantings because the site is outside of the navigation
channel and wave action is anticipated to be minimal. Also, flow in this portion of the AOC is limited because the Ship
Canal is analogous to a blind slough with little to no surface water inputs.

In general, debris will be disposed of offsite in an appropriate landfill. Metal debris may be sent to a recycling facility
if suitable. Minor amounts of metal debris will be removed from the water approximately between stations 855+00
to 858+00 on the western side of the site. The adjacent in-water wood structure will remain in place. The metal will
be removed as it is a nuisance and will impede installation of the chemical isolation cap. The adjacent wood piling
structure will be retained to the extent possible as it provides valuable structure in the water.

See cross sections in Drawing HD-4 (Appendix B) for sections through the restoration site.
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SECTION 3

Habitat Restoration Design Implementation

Section 3 discusses the proposed or potential design implementation approaches. It should be noted that some
elements of the design are conceptual with the intent that details will be proposed by the contractor to achieve
performance requirements described in the specifications. Bidders for the contract will be required to provide

a general description of their qualifications, proposed site layout, equipment, and procedures, so significant
proposed modifications can be discussed and evaluated prior to the award of the contract. In addition, before
starting the work, the contractor will be required to provide a detailed work plan that will lay out the specifics of the
proposed habitat restoration activities. The work plan will be provided to members of the PCT for review and
approval. The contract plans and specifications describe the functional requirements and procedures for these items.

3.1 Working Season and Hours of Operation

It is anticipated most activities will be performed a minimum of 5 days per week (Monday through Friday) during
normal daylight hours. The weekend will be reserved for maintenance work or to compensate the downtime incurred
during the work week.

Mobilization for the habitat restoration work is anticipated to start in 2013 (refer to the construction schedule in
Appendix E). The permissible environmental windows for water activities are June 15 through December 30 for the
Buffalo River and July 1 through December 30 for the City Ship Canal (USACE 2010b); however, activities are assumed
to not extend past the end of November due to typical adverse weather conditions. Contaminated sediment
dredging and capping activities are anticipated to start in 2013 and continue into 2014 with select habitat restoration
activities occurring in conjunction with sediment remediation activities, and the majority of the habitat restoration
activities expected to occur in the 2014 and 2015 construction seasons.

3.2 Minimizing Environmental and Public Impacts

Environmental and public impacts will be minimized during habitat restoration activities through proper permitting
and planning during the design phase, as well as adherence to environmental controls and monitoring during the
execution of the project.

3.2.1 Planning and Permitting

The following items related to planning and permitting will be completed:

e Joint Permit Application which incorporates requirements of Section 10 of the Rivers and Harbor Act of 1899,
Section 404 of the Clean Water Act (CWA), and Section 401 of the CWA (prepared by CH2M HILL).

e Preparation of a Full Environmental Assessment Form and an Environmental Assessment of the project in
accordance with 6 New York Code, Rules and Regulations (NYCRR) part 617 State Environmental Quality Review
(SEQR) (prepared by CH2M HILL).

e Determination if an endangered and threatened species consultation and/or review and cultural resources
review are required (performed by CH2M HILL).

e Determination if migratory birds could be impacted by construction of restoration projects and if so,
development of measures to comply with the Migratory Bird Treaty Act (performed by CH2M HILL).
Determination of applicability of the Bald and Golden Eagle Protection Act and measures to be taken for
compliance (performed by CH2M HILL).

e Coordination with the U.S. Coast Guard regarding a Notice to Mariners (to be prepared by the GLNPO contractor).

e Preparation of a stormwater pollution prevention plan in accordance with the State Pollutant Discharge
Elimination System (SPDES) General Permit for Construction Activity (to be performed by GLNPO contractor).
There are no specific local (city or county) requirements beyond those covered by the SPDES.
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e Characterization and suitability determination of maintenance dredge material for beneficial reuse for habitat
purposes. If material is suitable, a new additional permit will be required and prepared through coordination with
USACE and NYSDEC (to be prepared by USACE and NYSDEC).

e Atemporary building permit will be required for any support structures. The City of Buffalo will require a survey,
a site plan, and a description of the type and configuration of any structures to be erected as part of the
application (to be prepared by GLNPO contractor).

e Significant floodplain modifications are not anticipated as part of this project; however, the final design will
investigate the need for any floodplain permits associated with the filling and capping, temporary mooring
facilities, offloading areas, and minor modifications to existing bathymetry (performed by CH2M HILL).

e According to USACE, no wetlands were found in the proposed project area (USACE 2010a); hence, no wetland
permits are needed for this project.
3.2.2 Execution of Habitat Restoration Activities

Project information will be communicated to local property owners, municipalities, and general members of the
public throughout the design phase and during the habitat restoration activities to help limit adverse impacts of the
project to residents and commercial entities.

Impacts to water quality from the habitat restoration activities will be minimized by implementing best management
practices (BMPs), as described in Section 3.3.3, and by complying with conditions that may be imposed as part of the
Joint Permit including a 401 Water Quality Certification.

3.3 Construction Activities

Prior to mobilization to the site, the contractor will verify the necessary permits have been obtained and the habitat
restoration work is in compliance with permit requirements. The contractor will deliver necessary preconstruction
submittals to the owner’s representative for approval before mobilization. The owner’s representative will forward
relevant submittals to the PCT for concurrent review. The contractor will complete a preconstruction survey prior to
starting any habitat restoration activities.

3.3.1 Mobilization and Site Preparation

Mobilization and setup of equipment likely will be performed concurrently with site preparation activities. The site
preparation and mobilization activities will include, but not be limited to, the following:

e Mobilization of equipment and personnel

e Limited clearing and grubbing of vegetation, if necessary, and implementation of erosion control measures in
staging/stockpile areas

e Establishment of physical construction limits with temporary fencing around staging areas

e Placement of project identification signs at the entrance to each of the restoration sites and staging areas
o If desired by the contractor, setup of a site trailer and utility connections

e Construction of temporary infrastructure at the staging areas

e Notification to U.S. Coast Guard (Notice to Mariners)

3.3.2 Temporary Access and Staging/Stockpile Areas

Site access is expected to be primarily by the river by barge, but may be available by land at all of the restoration
sites, if landowner access agreements can be obtained by the contractor. For land access to the restoration sites and
as necessary, temporary access roads may need to be constructed or improved to support heavy equipment access,
provide structural stability, and minimize the tracking of loose soil from the existing access roads onto public
roadways by trucks. Once the existing surface is leveled and prepared, a geosynthetic fabric will be laid to separate
and stabilize the foundation. An aggregate layer will be placed and compacted over the geosynthetic fabric. Following
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construction, the access roads will be fully decommissioned and the areas restored to their preconstruction
conditions, or as otherwise determined based on landowner-contractor agreements.

To the extent practicable, the contractor will use the barge docking structure, temporary access roads, and/or
staging/stockpile areas established during the sediment remediation activities, and return the areas to existing
conditions following construction, or as otherwise determined based on landowner-contractor agreements.

3.3.3 Best Management Practices and Temporary Erosion and Sediment Control

BMPs and temporary erosion and sediment controls will be implemented throughout habitat restoration activities to
minimize any adverse impacts to the environment during the performance of the work. Air pollution will be
minimized by wetting down disturbed areas and properly operating and maintaining construction vehicles and
equipment.

The following stabilization measures will be employed throughout construction at the restoration sites: sequencing,
seeding, installation of erosion control blankets and coir logs, and preservation of vegetation where possible.

The contractor will provide temporary erosion control measures such as silt fences, berms, and straw bales around
work areas and fill material stockpile areas to prevent contaminant migration. Stockpiles will be covered.

BMPs are discussed in specifications in Appendix C.

3.3.4 Equipment and Methods

The in-water habitat restoration activities are to be conducted by barge using heavy equipment such as an excavator
and crane with a clamshell bucket. SAV planting and several in-water mechanical installation methods (for example,
installing LUNKERS and anchors for anchored woody debris) will be conducted by dive crews. Some of the activities
(for example EV, coir logs, and rock vanes) can be conducted by land at all of the restoration sites, if landowner
access agreements can be obtained by the contractor. If land access is obtained, the contractor shall follow the
procedures described in Section 3.3.2 and in the specifications in Appendix C.

3.3.5 Schedule and Sequencing

The final construction schedule is included in Appendix E. Sediment remediation activities are scheduled to take place
in the 2013 and 2014 construction seasons. In-water backfill will be placed in the fall of 2013 to allow settling to
occur over the winter, and rootwads will be installed at the City Ship Canal in conjunction with in-water backfill
placement. A post-backfill placement bathymetric survey will be performed in the fall of 2013 to document the
in-water backfill depths. A pre-planting bathymetric survey will be performed in the spring of 2014 to ensure
appropriate depths for SAV and EV planting, and additional in-water backfill will be placed if necessary. Following the
in-water backfill placement, anchored woody debris, rock vanes, and modified LUNKERS will be installed in the 2014
construction season. Following that, coir log placement and SAV and EV plantings will occur during the planting
window in the 2014 construction season. Once the restoration activities have been completed and accepted by the
owner’s representative, the Contractor’s 2-year warranty period will commence. Planting maintenance will be
ongoing for 2 years during the warranty period.
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SECTION 4

Compliance with Applicable Requirements

The following sections provide a list of applicable requirements for habitat restoration activities, identify and
summarize the relevant federal and state environmental permitting laws and regulations, and establish how the
design will satisfy the requirements of the laws and regulations.

4.1 Clean Air Act

The Clean Air Act (CAA), 40 Code of Federal Regulations (CFR), Parts 50 through 99, is intended to protect the quality
of air and promote public health. Title | of the act directs USEPA to publish national ambient air quality standards for
“criteria pollutants.” The National Ambient Air Quality Standards, Section 109, provides specific requirements for air
emissions including, but not limited to, particulates, volatile organic compounds, and hazardous air pollutants. USEPA
also has provided national emission standards for hazardous air pollutants under Title Il of the CAA. Hazardous air
pollutants are designated hazardous substances under the Comprehensive Environmental Response, Compensation,
and Liability Act. The CAA amendments of 1990 greatly expanded the national emission standards for hazardous air
pollutants by designating 179 new hazardous air pollutants and directing USEPA to attain maximum achievable
control technology standards for emission sources. Such emission standards are potential requirements for remedial
actions producing air emissions or regulated hazardous air pollutants.

No state or federal permit is required for the proposed habitat restoration activities, although best practices to
control dust will be implemented. Best available practices will be used, as necessary, to control potential particulate
emissions. Air monitoring will be implemented in accordance with New York State Department of Environmental
Conservation Technical Guidance for Site Investigation and Remediation, DER-10 Appendix 1A, New York State
Department of Health Generic Community Air Monitoring Program (May 2010).

4.2 Clean Water Act

The CWA, 33 United States Code (USC) §1251 to 1376 and 33 CFR, Part 323, provides regulations for the discharge of
pollutants into the waters of the United States. It requires USEPA to set water quality standards for all contaminants
in surface waters, and requires that permits be obtained for discharging pollutants from a point source into navigable
waters such as the Buffalo River. The CWA is also triggered by activities such as filling for restoration, which are part
of the restoration activities.

Regulations promulgated under the authority of the CWA require permits for placement of fill in navigable water.
The applicable permits include the Section 404 permit, authorized by the USACE, and the Section 401 Water Quality
Certification issued by NYSDEC. A Section 401 certification is necessary for all projects requiring a Section 404 permit
and is part of the Section 404 permit review process. Because Buffalo River is designated as a navigable waterway,
the requirements and conditions of the Section 404 permit and Section 401 certification will be met. Typical
requirements include actions to minimize resuspension of sediments and erosion control during habitat restoration
activities. The New York State Division of Water Technical and Operational Guidance Series (5.1.9), In-water
Management of Sediment and Dredged Material, were considered in the project design. Attainment of both the
Section 404 permit and the Section 401 certification will be completed through submission of NYSDEC's Joint Permit
Application Form. According to USACE, no wetlands have been located in the project area; thus, no wetlands permit
is required.

4.3 Federal Water Pollution Control Act and State Pollutant
Discharge Elimination System

Section 402 of the Federal Water Pollution Control Act (FWPCA), 33 USC §1342, allows USEPA to authorize NYSDEC to
issue permits and establish requirements for “point source” discharges from facilities or activities that will generate
wastewater or stormwater. Through Section 402, NYSDEC regulates such discharges through the SPDES NYCRR
Subpart 750. The SPDES program regulates discharges to both groundwater and surface waters. Additionally, SPDES
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permits for discharges are required to include effluent limits and conditions while also taking into account available
technology for the treatment of such wastewater/stormwater and applicable water quality standards.

While the habitat restoration activities are not expected to qualify as a “point source” for direct discharges of
wastewater/stormwater in accordance with FWPCA and SPDES regulations, upland disturbances of at least 1 acre for
habitat restoration activities could occur if the contractor accesses the habitat restoration sites from the land by
obtaining landowner access agreements. If so, the requirements for a SPDES General Permit (GP-02-01) for
construction activities will be met, including the development of a stormwater pollution prevention plan. The
stormwater pollution prevention plan will be prepared in accordance with the technical standards within NYSDEC's
New York Standards and Specification for Erosion and Sediment Control, which mandates the required contents of
the plan and sampling/inspection of any stormwater controls at a construction site.

4.4 Rivers and Harbors Act

Section 10 of the Rivers and Harbors Act of 1899, 33 USC §401 et seq. and 33 CFR, Parts 403 and 322, prohibits
unauthorized excavation or fill within the limits of the navigable waters of the United States.

Habitat restoration work is being coordinated with USACE regarding project requirements and notifications for work
that could affect the navigational channel. USACE has authority under Section 10 to grant a Nationwide Permit 38,
which will be applied for under New York’s Joint Permit Application Form. NWP Permit 38 addresses navigation
notices, aquatic life movements, spawning areas, migratory bird breeding areas, suitable material, water supply
intakes, fills within 100-year floodplains, soil erosion and sediment controls, management of water flows, proper
maintenance, wild and scenic rivers, tribal rights, endangered species, historic properties, designated critical
resource waters, and mitigation water quality among other topics.

Typical requirements to be met for backfilling within a navigable waterway include measures to minimize
resuspension of sediments and erosion of sediments and stream banks. The habitat restoration work will be
performed in a manner that meets the requirements of Section 10 of the Rivers and Harbors Act.

4.5 Endangered Species Act

The Endangered Species Act of 1973, 16 USC §1531 et seq. and 15 CFR, Part 930, requires federal agencies ensure
any action authorized, funded, or carried out by the agency is not likely to jeopardize the continued existence of any
threatened or endangered species or destroy or adversely modify critical habitat. Correspondence from the New York
State Nature Heritage Program identified 15 rare species that are known to currently persist in the project area, 5 of
which are listed as threatened or endangered (see the following table). None of the species is federally listed.

Natural Heritage Report on Rare Species

Common Name Scientific Name NYS Legal Status Area
Birds
Peregrine falcon Falco peregrinus Endangered Project vicinity
Least bittern Ixobrychus exilis Threatened Project vicinity
Pied-billed grebe Podilymbus podiceps Threatened Project vicinity
Common tern Sterna hirundo Threatened Project vicinity
Fish
Black redhorse Moxostoma duquesnei Special Concern Buffalo River

Freshwater Mussels
Fragile papershell Leptodea fragilis Unlisted Buffalo River

Pink heelsplitter Potamilus alatus Unlisted Buffalo River
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Based on the location of habitat restoration activities that will be conducted within the Buffalo River, it is not
anticipated that critical habitats will be affected. To comply with the requirements, USEPA will consult with NYSDEC
to obtain concurrence that no critical habitat will be adversely affected during implementation of the habitat
restoration activities.

USFWS will be consulted regarding federally protected threatened and endangered species in the project area,
including verifying compliance with the Bald and Golden Eagle Protection Act. Details regarding federally listed
species that may be present in the project area will be identified in the final design process. USFWS will also be
consulted regarding the Migratory Bird Treaty Act, and the compliance and applicability will be determined as part of
the final design process.

4.6 National Historic Preservation Act

The National Historic Preservation Act (NHPA), 16 USC §661 et seq. and 36 CFR, Part 65, establishes procedures for
preserving scientific, historical, and archaeological data that might be destroyed through alteration of terrain as a
result of a federal construction project or a federally licensed activity or program. Within New York State, NHPA
requirements, as well as those authorized under the New York State Historic Preservation Act of 1980, are
administered by the State Historic Preservation Office.

Prior to undertaking any habitat restoration activities, the State Historic Preservation Office will be contacted to
determine the potential for the activities to disturb or impact any significant archaeological resource. If it is found
that a potential impact to cultural or archaeological resources exists, then a cultural and archaeological resource
assessment will be performed so that the activities comply with the requirements of NHPA. Review will be performed
in conjunction with SEQR (Section 4.7).

4.7 State Environmental Quality Review

In New York State, most projects or activities proposed by a state agency or unit of local government, and all
discretionary approvals (permits) from a New York State agency or unit of local government, require an
environmental impact assessment as prescribed by 6 NYCRR Part 617 SEQR. SEQR requires the sponsoring or
approving governmental body to identify and mitigate the significant environmental impacts of the activity it is
proposing or permitting to land, air, plants and animals, water quality historical or archeological resources, and the
potential for the project to create noise and odor impacts. The Buffalo River habitat restoration project will require
permits from New York State and is subject to SEQR. The SEQR process for restoration will be initiated upon PCT
acceptance of the design and in conjunction with the sediment remediation. The initial SEQR submittal will include
the Long Environmental Assessment Form with an attached environmental assessment describing the potential
impacts of the dredging project and the restoration work. It will also include the results of consultations with the
U.S. and New York State Fish and Wildlife Services and State Historic Preservation Office.

4.8 Beneficial Reuse Materials

Beneficial reuse material originating from maintenance dredging in the Buffalo River as identified by USACE may be
used as backfill for habitat restoration. The potential source areas for this material are located in the upstream
section of the Buffalo River. Currently, USACE and NYSDEC are discussing the use of such material and the required
chemical testing for characterization purposes. Chemical characterization is ongoing, and the results are not available
in time to be presented as part of the design phase. A determination of suitability will be performed by USACE,

at which point a determination of material use will be made, and if needed the permit for using beneficial reuse
material will be obtained.

4.9 OSHA Requirements

A health and safety plan for construction and remedial activities in accordance with the Occupational Safety and
Health Administration (OSHA) requirements listed in 20 CFR 1910 and 20 CFR 1926 will be required prior to
undertaking any remedial action.
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4.10 Local Notice to Mariners

The U.S. Coast Guard publishes Local Notice to Mariners as a means of distributing information regarding impacts or
disturbances to navigable waters, including impacts to aids to navigation, hazards to navigation, and other items of
interest. U.S. Coast Guard standards will be used for any markings associated with the project. Due to the proximity
of the habitat restoration activities to the navigation channel within the Buffalo River and additional construction-
related boat traffic, a Local Notice to Mariners will be issued through the U.S. Coast Guard’s Navigation Center once
the schedule for habitat restoration activities is known more precisely.

4.11 Building Permit

A temporary building permit will be required for construction of project support structures. The City of Buffalo will
require a survey, a site plan, and a description of the type and configuration of structures that will be erected as part
of the permit application.
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SECTION 5

Performance Monitoring

Section 5 provides a brief summary of the performance monitoring requirements for the habitat restoration activities.

5.1 Construction Monitoring

Construction monitoring will include contractor oversight and verification of construction of the designed features.
A key element to successful construction of habitat restoration features is detailed construction oversight,
particularly during placement of structural elements. Additional construction monitoring will include verifying
material types, placement techniques, and conformance with specifications.

5.2 Post-construction Monitoring

Post-construction, long-term monitoring typically begins with the establishment of specific performance goals for
each of the design features. Site monitoring then occurs over multiple years and includes documenting site
conditions such as structural integrity of placed material, plant growth and success, and fish, invertebrate, and
wildlife community use of the restoration sites. The data are compared to baseline information to determine overall
remedy effectiveness and to determine if additional measures are required to meet performance goals. Details
regarding identification and specification of performance measures are provided as part of the Residual Monitoring
Plan provided in Appendix H.

A plant establishment period, however, will be implemented to increase the success of establishing native
communities of EV and SAV plants. This step will take the form of adaptive management to augment plant mortality
and control invasive species. The contractor shall warranty all plant material installed under this Contract for a period
of 2 years from the date of final acceptance of the installed plants. For each of the restoration sites, the planting (SAV
and EV) acceptance at the end of the 2-year period shall be based on 80 percent plant coverage. Annual monitoring
shall be conducted by the contractor during the growing season (June to September). During monitoring, percent
cover and species composition at each of the restoration sites shall be measured. Based on the results of the
monitoring, the plants shall be replaced in accordance with the specifications (Appendix C), no later than the
following growing season (June to September), at the Contractor’s expense.

After the initial contractor planting guarantee, a continued base period will include monitoring, replanting, and
maintenance to ensure vegetative establishment through year 5. Assessment of plant conditions will be conducted
annually to assess the conditions of the planting areas (plant mortality, species of survival, etc.). During years 3
through 5, replanting and/or maintenance, including additional invasive plant removal, will occur as needed based on
assessment observations (this work is not part of the contractor’s responsibility). Further details are provided in the
specifications (Appendix C) for the 2-year monitoring and the Residual Monitoring Plan (Appendix H) for the 3- to
5-year monitoring.
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SECTION 6

Construction Schedule

The construction schedule is provided in Appendix E.
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SECTION 7

Biddability and Constructability Review

The project review team has reviewed this BODR Volume 2, and comments were incorporated as appropriate. Staff
members from CH2M HILL’s affiliate, CH2M HILL Constructors, Inc., reviewed the BODR with an emphasis on
biddability and constructability.
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TABLE 1

Design Flows, Velocities, and Shear Stresses
Habitat Restoration BODR Buffalo River AOC, Buffalo, New York

Design Design Shear
Approximate Site Selected Design Velocity Stress
Site Name Location Flow (cm/sec) (dynes/cm?) Design Considerations
Upper 250 40 Potential scour area at
(LDB, RM 5.5 to 5.8) upstream boundary (RM 5.8)
. Middle High flow, . . .
Riverbend (LDB, RM 5.0 10 5.5) 10-year flood 150 10 Sediment deposition potential
Lower . - .
(LDB, RM 4.7 t0 5.0) 60 5 Sediment deposition potential
Two potential scour areas:
. (1) in upstream portion (RM 5),
E;;fiilfulcaow RDB, RM 4.5 t0 5.1 T(')gh;c:r";vlo o 150 10 and (2) immediately
¥ downstream of the tip of the
peninsula (RM 4.7)
Upper 150 2 Potential scour area
Katherine (RDB, RM 3.5 t0 3.7) (RM 3.5-3.7)
Street High flow,
p re_e | Lower 10-year flood Potential scour area
eninsula . :
125 10 immediately downstream of
(RDB, RM 3.3 t0 3.5) RM 3.5
Ohio S.treet RDB, RM 1.7 to 1.8 LO.W flow, high 270 60 No potential scour areas
Shoreline seiche
City Ship End of canal LO.W flow, high N/A N/A No potential scour areas
Canal seiche

cm/sec = centimeters per second

dynes/cm’ = dynes per square centimeter

RM = river mile



TABLE 2a

Restoration Techniques for the Riverbend Site

Habitat Restoration BODR Buffalo River AOC, Buffalo, New York

Restoration Technique Type“) Quantity Units Notes

Planted i juncti ith rock d hored di

Submerged Aquatic Vegetation Planting In-water 0.48 Acres anted in conjunction with rock vanes and anchored woodin
some cases.

Emergent Vegetation Planting In-water 0.85 Acres Upstream portion of site.

Rock Vanes In-water 7 Each Along the sh(?reline in corle_Jnction with.SAV and EV planting to
augment sediment deposition and provide wave breaks.

Anchored Woody Debris In-water 14 Each Upstream portion of site, out of navigation channel.

Modified LUNKERS Boxes In-water 4 Each Along downstream sheetpile wall.

Riparian Planting Type 1 Riparian 0.23 Acres In areas under existing tree canopy.

Riparian Planting Type 2 Riparian 0.03 Acres In areas under existing tree canopy.

(1) In-water techniques are included as part of the GLLA project. Riparian techniques are part of the design for future projects.

ES021711074001MKE Page 1 of 1



TABLE 2b

Restoration Techniques for the Buffalo Color Peninsula Site

Habitat Restoration BODR Buffalo River AOC, Buffalo, New York

Restoration Technique Type(l) Quantity Units Notes

Planted in conjunction with rock vanes and with in-water
Submerged Aquatic Vegetation Planting In-water 0.62 Acres backfil )

Planting emergent vegetation in existing shallows that lack
Emergent Vegetation Planting In-water 1.26 Acres vegetation and to augment existing EV. Also in conjunction

with in-water backfill.

Along the shoreline in conjunction with SAV and EV planting to
Rock Vanes In-water 9 Each . o .

augment sediment deposition and provide wave breaks.
Riparian Planting Type 3 Riparian 2.50 Acres Planting vegetation to augment soil choking in existing riprap.

(1) In-water techniques are included as part of the GLLA project. Riparian techniques are part of the design for future projects.

ES021711074001MKE
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TABLE 2c
Restoration Techniques for the Katherine Street Peninsula Site
Habitat Restoration BODR Buffalo River AOC, Buffalo, New York
. . 1) . . Notes
Restoration Technique Type Quantity Units
Majority of | th of site, t t ti din front
Submerged Aquatic Vegetation Planting In-water 1.02 Acres S SRR R PR S SHE S
of proposed future boat launch.
Majority of | th of site, t t ti din front
Emergent Vegetation Planting In-water 0.14 Acres Ajortty ot 'ength Ot SIte, EXCERt UpSEréain portion antiin fron
of proposed future boat launch.
Along the shoreline in conjunction with SAV and EV planting to
Rock Vanes In-water 9 Each ] o ,
augment sediment deposition and provide wave breaks.
Anchored Woody Debris In-water 8 Each Outside of navigation channel, intended to provide structure in
the water.
Riparian Planting Type 2 Riparian 0.80 Acres In-fill plantings under existing tree canopy.
. . . Plantings in the vicinity of fascines, similar to Riparian Type 1
Riparian Planting Type 4 Riparian 0.28 Acres . .
planting at half density.

(1) In-water techniques are included as part of the GLLA project. Riparian techniques are part of the design for future projects.
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TABLE 2d

Restoration Techniques for the Ohio Street Shoreline Site

Habitat Restoration BODR Buffalo River AOC, Buffalo, New York

Restoration Technique Type(” Quantity Units Notes
Submerged Aquatic Vegetation Planting In-water 0.03 Acres Planted along the upstream side of the inlet.
Emergent Vegetation Planting In-water 0.05 Acres Planted along the upstream side of the inlet.
Modified LUNKERS Boxes In-water 3 Each Along downstream sheetpile wall.

Along the downstream side of the Inlet or where invasive

Riparian Planting Type 1 Riparian 0.04 Acres
P &lyp P vegetation is dominant.
Riparian Planting Type 2 Riparian 0.28 Acres In-fill plantings under existing tree canopy.
Riparian Planting Type 3 Riparian 0.04 Acres Planting vegetation to augment soil choking in existing riprap.

(1) In-water techniques are included as part of the GLLA project. Riparian techniques are part of the design for future projects.
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TABLE 2e

Restoration Techniques for the City Ship Canal Site

Habitat Restoration BODR Buffalo River AOC, Buffalo, New York

Restoration Technique Typem Quantity Units Notes
Submerged Aquatic Vegetation Planting In-water 2.04 Acres In areas with an elevation greater than 563 and less than 569.
. . At head of Ship Canal and on backfill created 5' wide bench
Emergent Vegetation Planting In-water 1.27 Acres

feature around perimeter.

Rootwads In-water 13 Each Placed in conjunction with in-water fill.

Place along the eastern side of the Ship Canal for habitat

Anchored Woody Debris In-water 5 Each . .
diversity.
. . . In areas where concrete coating will be removed from the bank
Riparian Planting Type 1 Riparian 0.90 Acres . . L .
or where invasive vegetation is dominant.
o . . In-fill plantings under existing tree canopy or where significant
Riparian Planting Type 2 Riparian 1.34 Acres

native vegetation already exists.

(1) In-water techniques are included as part of the GLLA project. Riparian techniques are part of the design for future projects.

ES021711074001MKE Page 1 of 1
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